SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending October 22, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 54% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—60% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:

In Completed Project Percent
Progress To-Date Total Complete
FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 1 153 160 96%
Footing Boxes Complete 11 17 28 61%
SUBSTRUCTURE
Pier Tables 5 6 28 21%
Pier Columns 7 12 28 43%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 6 392 876 45%
Segments Cast 2 195 452 43%
Segments Ship out to Oakland 6 34 452 8%
SUPERSTRUCTURE
Segments Erect 2 32 452 7%
FOUNDATIONS

e Pier 13W — Complete the top slab reinforcing steel

e Pier 12W — Completed pile cages, awaiting lift 1% pour

e Pier 11W — Continue pile head connection plate welding

e Pier 10W — All welding pile head connection plates installed

e Pier 09W — Begin slot cutting operation

e Pier 08W — Jetting the final 2 piles, pile plug & annulus grout to follow

e Pier 07W — Position pile tops then drive to tip

e Pier 03W — Splice the middle pile (#2) on the east side. Piles (#1&3) already driven

PIER COLUMNS

e Pier 16W — Place access casing cover
e Pier 15W — Place forms for access casing wall
e Pier 14W — Cure 1* lift pier concrete
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SKYWAY (04-012024) Continued Doug Coe / David Salladay
PIER TABLES
e Pier 11E — Install and post-tension PT Strands
Pier 10E — Form deck
Pier 09E — Cure 3" lift concrete
Pier O8E — Set precast panels
Pier O7E — Install interior forms
Pier 06E — Install falsework
Pier O5E — Pre-tie steel for stems
Pier 03E — Install 2" lift steel

PRECAST YARD (Stockton)
e 6 panels are scheduled to be cast next week
e 2 segments are scheduled to be cast next week
o Expect to ship 6 segments to Oakland next week

SUPERSTRUCTURE
e Pier 13E — Pour closure between 1E&W & Pier table & lift segments 2E&W
e Pier 12E — Form and pour closure between segments 1E&W

PIER W2 STRUCTURES (04-0120C4) Ben Ghafghazi / Leonard Fiji
Time Elapsed —146% Est. Date of Completion — October 21, 2004
Work completed — 100% Project cost: $25M

STATUS OF WORK:

e Project accepted on October 20, 2004

YBI SUBSTATION (04-0120G4) Beau Wrightson
Time Elapsed — 92% Est. Date of Completion — December 15, 2004
Completed — 89% Project Cost: $5.5M

STATUS OF WORK:

UTILITY RELOCATION

e Continue micro tunneling
Form exterior wall of exit pit
Splice 15kV to substation
Program relay switch gear
Energize transformer

RAMP CLOSURE
e WB 80 on-ramp east of YBI tunnel, tentative opening date: December 15, 2004
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SOUTH-SOUTH DETOUR (04-0120R4) Lourdes David / Gary Lai
Time Elapsed — 22% Est. Date of Completion — October 27, 2005
Completed — 19% Project cost:  $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
o Review of re-submitted final design submittals for viaduct substructure and superstructure
e Continue review of other miscellaneous submittals
e Install and repair SWPPP measures damaged by storm on October 18 & 19
e Continue working on building rebar cages for CIDH piles at Bent 51

RAMP CLOSURE & SUPSENSION:
e EB 80 off-ramp to YBI from the #5 lane will be closed for the duration of the project (4 years)
o All field activities are suspended at East tie-in, West tie-in, and Bent 48
e Preparation for building 206 relocation suspended pending conflict resolution with 04-0120C4
contract. Building 206 will remain in place

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 16% Est. Date of Completion — May 26, 2007
Completed — 17% Project Cost:  $177.45M

Awarded Date: April 1, 2004

Contract Approval Date: April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

e Respond to contractor RFI’s

e Review contractor submittals

e Shop drawing review

e Partnering workshop with agencies

COMPLETED PROJECTS

PIER W-2 (04-0120C4) Project accepted — October 20", 2004 RE: Leonard Fiji

ROAD LOCATION (04-0120Q4) Project accepted — June 19", 2004 RE: Richard Duncan
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson

PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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